
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14428-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/01/2014

Contract Location: Time Allowed:

 SR 158 OVER THE 17 MILE RIVER

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

04/03/2013

04/10/2013

05/08/2013

00/00/0000

00/00/0000

631 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 56.42

356 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,445,226.73

$4,372,428.97

$2,763,320.74

32.67%

Counties:

Coffee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007166      $4,445,226.72 $4,372,428.96 $2,763,320.73 37.84% $147,628.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14428-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/01/2014

Project Number: 0007166      SR 158 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,161,907.65 $1,043,804.71 $118,102.94

Non-Participating $290,476.98 $260,951.24 $29,525.74

Total Earnings $1,452,384.63 $1,304,755.95 $147,628.68

Stockpiled Materials $229,521.36 $229,521.36 $0.00

Gross Earnings $1,681,905.99 $1,534,277.31 $147,628.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,681,905.99 $1,534,277.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $147,628.68

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14428-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/01/2014

Project Number 0007166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .576

 25000.000 .019

CSBRG-0007-00(166)

 

.595 $475.00 $14,875.00

Category Amount: $475.00 $14,875.00

Category Number: 0050 BRIDGE

0144 500-3101     CLASS A CONCRETE CY  288.000 .000

 475.000 66.700

 

 

66.700 $31,682.50 $31,682.50

0149 511-1000     BAR REINF STEEL LB  27,446.000 .000

 0.900 6,743.000

 

 

6,743.000 $6,068.70 $6,068.70

0154 520-2216     PILING, PSC, 16 IN SQ LF  5,500.000 1,138.940

 45.000 1,045.480

 

 

2,184.420 $47,046.60 $98,298.90

0155 520-2216     PILING, PSC, 16 IN SQ LF  .000 41.060

 33.750 4.520

piling cutoff

                                                            

45.580 $152.55 $1,538.33

0158 520-3216     TEST PILE, PSC, 16 IN SQ EA  6.000 2.000

 3000.000 1.000

 

 

3.000 $3,000.00 $9,000.00

0169 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 .000

 3.000 334.444

 

 

334.444 $1,003.33 $1,003.33

Category Amount: $88,953.68 $147,591.76

Category Number: 0030 TEMPORARY EROSION CONTROL

0174 163-0232     TEMPORARY GRASSING AC  3.900 4.207

 719.700 .000

 

 

4.207 $.00 $3,027.78



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14428-13-000-0

Estimate Summary By Project

Estimate Number: 0011

04/01/2014

Project Number 0007166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0229 167-1500     WATER QUALITY INSPECTIONS MO  20.000 10.000

 1200.000 1.000

 

 

11.000 $1,200.00 $13,200.00

Category Amount: $1,200.00 $16,227.78

Category Number: 0050 BRIDGE

0339 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .450

 190000.000 .300

1

 

.750 $57,000.00 $142,500.00

Category Amount: $57,000.00 $142,500.00

Project Total Amount: $147,628.68 $1,452,384.63


